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CCR No. 96-0648 A Logged Date 6/17/96 Rev. A Request Type CCR
Priority Routine [_] Urgent [X] Emergency [_] | Affected Release Change Class |1

Title (description)

Delivery of Version 1 HDF-EOS Software and Documentation

Documents Affected

HDF-EOS Users Guide
170-TP-005

HDF-EOSVDD
814-RD-006-001

Source Nos (RID, NCR, etc.) or Tech
Reference

RTM Changed (]

Start New Baseline D

Problem

Delivery of HDF-EOS software to ESDIS - is scheduled for June 21, 1996.

Proposed Solution

Development and testing of HDF-EOS is completed.
completed. The Software Users Guide is completed.

completed.

Testing of installation instructions is

The Version Description Document (VDD) is

Changes requested by ESDIS and Release A CCB have been incorporated into documentation and
software README files.

Impact Analysis:

Organizations Affected: BOO [ ] Contracts [ ] ESO [] FOs [] M&O
QA |:| Rel. A Rel. B |:| Rel. IR1 |:| SCDO Supp |:| SMO |:| Subconts |:|
Other
Cost: None Small [_] Medium [ ] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC 8000 Man-Months
Materials
Originator Larry Klein (Signed) Larry Klein 6/17/96
Signature Date
Office Rel A Office Manager (Signed) Parag Ambardekar  7/1/96
Signature Date
Disposition Approved Approved w/Comment [ ] Deferred [ ] Disapproved [ ]
Comments:
CCB Chairperson (Signed) R. E.Clinard  7/1/96
Signature Date
CMO1MR95 ECS




